

KEY UPDATES

22 JANUARY 2020



BUSHFIRE OUTAGE SUMMARY BY TOWN

Estimated dates for power restoration for each community in these updates are dependent on there not being further adverse developments in fires, weather or other conditions. The safety of our employees and the community is our number one priority and this may impact work to restore power.

Location	No. of customers	Access road	Expected power restoration date	Additional information
BONANG	2	N	TBC+12 days	Crews have not been granted safe access to the area. Ground assessment needed to assess the extent of damages to the network. Estimated restoration time will be updated once access granted and assessment completed.
GOONGERAH	18	N	TBC+12 days	Crews have not been granted safe access to the area. Ground assessment needed to assess the extent of damages to the network. Estimated restoration time will be updated once access granted and assessment completed.
CANN RIVER	2		1/21/2020	Crews are currently undertaking repair and replacement work in the area. Due to extent of repair works required in the area on some assets, restoration times for some customers has been extended beyond our initial assessment.
GENOA	1	Y	1/31/2020	Works are currently underway to repair damages to the network in the area. All customers are currently being supplied with electricity via a generator.
NOORINBEE	2	N	TBC+12 days	Crews have not been granted safe access to the area. Assessment of the main lines from Cann River to Mallacoota needs to be conducted. Estimated restoration time may change once access granted and assessments completed.
CLUB TERRACE	8	N	2/10/2020	Assessment commenced 20/1 to assess damages to the network infrastructure as well as any fallen vegetation that requires clearing and is ongoing. Still some areas that are not accessible. Crews will be deployed to the area once these assessments have been complete. Estimated restoration times will be updated following assessment completion.

COMBIENBAR	19	N	TBC+6 days	Crews have not been granted safe access to area east of Orbost. Aerial inspection has identified significant damage to the network and at least 28 poles that need to be replaced. Estimated restoration times may change once access granted and assessments completed.
MALLACOOTA	1	y		Impacted customer being supplied with electricity via a generator.
MOUNT ALFRED	1	Y	1/22/2020	Works to repair damages to the high voltage network have been completed. Efforts to complete repairs to the low voltage network are planned to be completed by the end of today (22/1).
COLAC COLAC	1	1/11/2020	1/22/2020	Works to repair damages to the high voltage network have been completed. Efforts to complete repairs to the low voltage network are planned to be completed by the end of today (22/1).
CUDGEWA	10	1/13/2020	1/21/2020	Works to repair damages to the high voltage network have been completed. Efforts to complete repairs to the low voltage network are planned to be completed by the end of today (22/1).
NARIEL VALLEY	7	1/13/2020	1/22/2020	Works to repair damages to the high voltage network have been completed. Efforts to complete repairs to the low voltage network are planned to be completed by the end of today (22/1).
THOWGLA VALLEY	1	1/13/2020	1/22/2020	Works to repair damages to the high voltage network have been completed. Efforts to complete repairs to the low voltage network are planned to be completed by the end of today (22/1).
TINTALDRA	8	1/13/2020	1/22/2020	Crews are currently undertaking repair and replacement work in the area. There are a number of smaller lines coming off the main line that require repair and replacement works. We will be progressively restoring power to customers as this work is completed.
TOWONG	3	1/13/2020	1/22/2020	Works to repair damages to the high voltage network have been completed. Efforts to complete repairs to the low voltage network are planned to be completed by the end of today (22/1).
WALWA	2	1/13/2020	1/22/2020	Works to repair damages to the high voltage network have been completed. Efforts to complete repairs to the low voltage network are planned to be completed by the end of today (22/1).